Item	Work Focus	2013				2014				2015				2016				2017				2018				2019			
		Q1	Q2	Q3	Q4																								
1	Execution Work by Project Management																												
2	Selection of Design Supervision Technical Service Company																												
3	Design Execution and Supervision Work by Design Supervision Company																												
4	Selection of Construction Contractor																												
5	Pre-Construction and New Building Construction Work																												
6	Tower Automation System Design and Implemention																												
7	System Installation and Test																												
8	Mimicing, Training, Transition, and Cutover																												